

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

NABARD-RIDF-X-Minor Irrigation – Adilabad District – Formation of New Tank across Nallavagu near Dubbagudem (V), Bheemini – Head works package – Revised administrative approval accorded for an amount of Rs 1305.15 lakhs  
Accorded- Orders- Issued.

**IRRIGATION & CAD (PW:EA) DEPARTMENT**

**G.O.Rt.No. 113**

**Dated:18 -02-2009**  
**Read the following:**

- 1) G.O Ms.No. 3, I & CAD (PW:EA) Dept, dated 11-01-2005
- 2) G.O Ms.No. 175, I & CAD (PW:EA) Dept, dated 27-09-2005
- 3) From the CE, MI, Hyd Lr. No. DCE(MI)/OT2-T2/1579/2001, dated 17-09-08 addressed to ENC(IW)
- 4) From the E-In-C. (IW) Lr.No. ENC/IW/P&M/EE.III/ DEE.10/AE/REs/05, dated 6.10.2008
- 5) From the CE, MI, Hyd,Lr.No.DCE(MI)/OT2-T4/1579/2001, dated 6-01-2009

\*\*\*

**ORDER:**

In the G.O 1<sup>st</sup> read above, Administrative Sanction was accorded for the work of “Formation of New Tank across Nallavagu stream near Dubbagudem (V)” for an amount of Rs. 971.00 lakhs with SSR 2004-05 rates under RIDF X programme of NABARD Financial Assistance. In the G.O 2<sup>nd</sup> read above, revised administrative sanction was accorded for Rs. 1,136.00 lakhs. The work was technically sanctioned for Rs. 779.00 Lakhs for Head works package.

2. In the references 3<sup>rd</sup> to 4<sup>th</sup> read above, the Engineer-in- Chief (IW)/the Chief Engineer, Minor Irrigation have stated that during the course of execution, certain deviations are necessitated for earth, bund, weir, sluice . The Chief Engineer, Minor Irrigation explained the reasons for the variations in the revised estimates.

3. The Committee of Chief Engineer’s recommended for revised administrative approval for Rs. 9,48,15,000/- for head work package. The details are as follows:

1	Revised Administrative Approval Accorded by Govt. for the work.	:	Rs. 1,136.00 lakhs
2	Technically sanctioned for Head Works	:	Rs 779.00 Lakhs
3	Tendered Amount ( at 22.10% less on (2) )	:	Rs 539.249 Lakhs
4	Net over all excess of estimate due to deviations during execution of work (21.70% Excess on (2) )	:	Rs 169.15 Lakhs
5	Revised Estimated Amount for Head Works (2+ 4 )	:	Rs 948.15 Lakhs
6	Total Revised Cost of the Work (1+ 4)	:	Rs 1,305.15 Lakhs

::2::

4. Government after careful consideration, hereby accord revised administrative approval for the work "Formation of New Tank across Nallavagu stream near Dubbagudem (V), Bheemini" with an estimated amount of Rs. 1,305.15 lakhs, (One thousand three hundred five lakhs and fifteen thousand only) against Rs 1136.00 lakhs of previous sanction accorded (so as to meet the revised cost of Rs 948.15 lakhs for head work package). The additional cost of Rs 169.15 lakhs shall be met from the State Plan budget subject to condition that no further revision will be made for completion of the work.

5. The Chief Engineer, Minor Irrigation is requested to ensure that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

6. This order issues with the concurrence of Finance Department vide their U.O No. 2692-A/47/RIDF/WAI/09 dated 4.2.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. TUCKER  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in- Chief (IW), Errummanzil, Hyderabad

The Chief Engineer, Minor Irrigation, Errummanzil, Hyderabad.

The Accountant General, A.P, Hyderabad

The Pay & Accounts Officer, A.P, Hyderabad

**Copy to:**

The Deputy Financial Advisor, Finance & Planning (PW) Department.

The General Manager, NABARD, 1-1-61, RTC 'X' Road, Hyderabad.

The Nodal Officer, NABARD Projects, 1<sup>st</sup> floor, Drainage Building, Errum Manzil, Hyderabad.

The Spl Secretary to Chief Minister

The P.S. to Prl. Secretary to Govt., I & CAD Deptt.

The P.S to Spl. Secretary to Govt., I & CAD Deptt.

The Finance (WA I) Department

The I&CAD (MI-II) Section.

SF/Spare 2.

//FORWARDED::BY ORDER//

SECTION OFFICER